Activity Name	Event	Start	Finish
General Electric - Group 2			
Six Sigma Executive Briefing	•	Oct 12	Oct 12
Leadership Training: Session 1 - Champions & MBB's	•	Oct 16	Oct 20
Develop Deployment & Implementation Plan	•	Oct 23	Nov 24
Final Deployment Plan Documented and Approved		Nov 29	
Leadership Training: Session 2 - Master Black Belts	•	Nov 6	Nov 10
Champion & Master Black Belt Event Planning	1	Dec 11	Dec 12
Champion & Master Black Belt Training Coordination	2	Dec 18	Dec 18
Six Sigma Black Belt Training - Phase 1: Measurement	3	Dec 19	Dec 21
On-the-Job Application Exercise	4	Dec 22	Jan 12
Champion & Master Black Belt Training Coordination	5	Jan 15	Jan 15
Standard Six Sigma Review - Cycle 1	6	Jan 16	Jan 16
Six Sigma Black Belt Training - Phase 2: Analysis	7	Jan 17	Jan 19
On-the-Job Application Exercise	8	Jan 22	Feb 9
Champion & Master Black Belt Training Coordination	9	Feb 12	Feb 12
Standard Six Sigma Review - Cycle 2	10	Feb 13	Feb 13
Six Sigma Black Belt Training - Phase 3: Improvement	11	Feb 14	Feb 16
On-the-Job Application Exercise	12	Feb 19	Mar 8
Champion & Master Black Belt Training Coordination	13	Mar 11	Mar 11
Standard Six Sigma Review - Cycle 3	14	Mar 12	Mar 12
Six Sigma Black Belt Training - Phase 4: Control	15	Mar 13	Mar 15
Six Sigma Black Belt Training - Phase 5: Contingency	16	Mar 18	Mar 29



Prepared by:
Dr. Mikel J. Harry, Six Sigma Academy

Sept 11, 1995



Prepared by:
Dr. Mikel J. Harry, Six Sigma Academy

Sept 11, 1995